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SECTION 01 78 00
PROJECT CLOSURE

PART 1 GENERAL
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1.03

1.04

SUMMARY

The requirements listed herein must be met prior to Contractor demobilization.
RELATED SECTIONS

Section 01 3300  Submittals

Section 01 7123  Site Survey and Grade Control

Section 0222 00  Building Condition Assessments

Section 025119  Dredged Sediment and Waste Management

Contract Documents

REFERENCES

Geosyntec, 2017. “Stormwater Pollution Prevention Plan (SWPPP) for Construction
Activities at Gowanus Canal Superfund Site.” (Provided as Attachment K.1).

SUBMITTALS

The Contractor shall submit the following to the Owner's Representative in accordance
with Section 01 33 00:

1.  Signed warranties as specified;
2.  Certifications as specified;

3. Project Closeout set of Record Drawings showing original design and all changes
made during construction, including:

a. As-Built drawings to include actual dimensions and elevations of significant
features defined in Section 01 71 23,;

b. All field changes to dimensions, details, and elevations;

C. All details not shown on the original drawings; and
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d. Post-Construction building condition assessments (Section 02 22 00).

Record documents including, but not limited to, interim surveys, records of waste
and recyclables generated and documentation of any inspections or testing
completed;

Documentation of completion of punch list items;
Maintenance/operation manuals as specified,;
Documentation of system testing and startups as specified; and

Final payment request with supporting documentation.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

3.01

SUBSTANTIAL COMPLETION:

The following are prerequisites to substantial completion:

1.

2.

Leave project site clean of rubbish and ready for use;

Treat and remove from Site all debris, sediment, and water in accordance with
Section 02 51 19;

Return any temporarily relocated drum storage boxes to their original locations as
indicated on the Construction Drawings;

Conduct maintenance on temporary erosion and sediment controls or remove as
directed by the Owner’s Representative;

Repair and/or replace any site improvements damaged by the Contractor during the
project;

Clean paved surfaces according to Section 02 51 19;

Conduct soil stabilization consistent with the project Stormwater Pollution
Prevention Plan (SWPPP);
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8.  Complete all repairs, call-backs, corrections, re-adjustments of equipment, final
cleaning, and final touch-up;

9.  Remove all equipment (including the Dredge Water Treatment System), materials,
tools, and supplies, unless approved in writing by the Owner’s Representative; and

10. Restore staging site to pre-construction conditions.
INTERIM INSPECTIONS

Notify the Owner’s Representative in writing when site operations require
demobilization of equipment that will not be maintained on Site to project completion.

The Owner’s Representative will prepare and submit to the Contractor a punch list of
items to be completed or corrected prior to demobilization of specified equipment. The
Owner’s Representative will review the completed punch list with the Contractor and
establish a timeframe for completion and correction.

The Contractor shall take immediate steps to remedy the listed deficiencies and notify
the Owner’s Representative in writing that the tasks are complete and ready for interim
inspection.

FINAL INSPECTION

Notify the Owner’s Representative in writing when the Contractor believes the project is
substantially complete.

The Owner’s Representative will prepare and submit to the Contractor a punch list of
items to be completed or corrected. The Owner’s Representative will review the
completed punch list with the Contractor and establish a timeframe for completion and
correction.

The Contractor shall take immediate steps to remedy the listed deficiencies and notify
the Owner’s Representative in writing that the project is complete and ready for final
inspection.

The Contractor shall conduct final site inspection with Owner’s Representative prior to
completion of Contractor de-mobilization to verify the following items:

1.  Completion of items listed in 3.01(A) of this Section; and

2. Completion of punch list. The punch list will be created prior to project closeout by
the Owner’s Representative.

[END OF SECTION]
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